Arts Forever Timeline

DRAFT

August 30, 2005

	6-Sep	13-Sep	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	29-Nov	6-Dec	13-Dec
Interim Agreement	X													
Draft RFP/RFQ	X													
Agreement on Principles/City Manager/Council		X												
Development Agreement Lobby		X												
Final RFP/RFQ			X											
Advertise RFP/RFQ			X											
Responses Due								X						
Interview/Selection									X					
Negotiate Contract										X	X			
Approval by City Council												X		
Transition Plan													X	X
Bookings														
Staff														
Contracts														